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STIP AMENDMENT 00S-039 NOTICE

SUMMARY

This amendment delays $68,681,000 of a $86,026,000 Grandfathered Regional Improvement Program
(GF-RIP) funded interim High Occupancy Vehicle (HOV) lane project on Interstate 5 (I-5) in Los Angeles
County from FY 2001-02 to FY 2003-04 and combines it with three related Regional Improvement
Program (RIP), Local, TEA-21 Demonstration and Traffic Congestion Relief Program (TCRP) funded
adjacent projects on the same route to form a corridor to construct the ultimate widening to provide for
mixed flow lanes and HOV lanes.  The availability of up to $196,000,000 in TCRP funds for this segment
of I-5 has resulted in revising the original scope of the interim projects to ultimate widening.  There is no
change to Los Angeles County’s Unprogrammed Share Balance.

RECOMMENDATION

The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) are
requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:



STIP Amendment 00S-039
May 2-3, 2001

Page   2  of  7

Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Los Angeles 7 2008 168810 CTCO 2001-02 0.1 3.4 5
Project Title: Interim HOV

Sponsor: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Implementing

Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: In La Mirada, Santa Fe Springs and Norwalk – Orange County Line to Rosecrans Avenue

Description: Interim HOV Lanes

STIP Programming – GF-RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $455 $455
PS&E $7,370 $7,370

R/W SUP $5,273 $5,273
R/W $4,247 $4,247

CON SUP $12,611 $12,611
CON $56,070 $56,070

TOTAL $17,345 $68,681 $86,026

And Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Los Angeles 7 2008A 168820 CTCO 2003-04 3.4 6.8 5
Project Title: Interim HOV

Sponsor: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Implementing

Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: In Santa Fe Springs and Norwalk - Rosecrans Avenue to Route 605 Junction

Description: Interim HOV Lanes

STIP Programming – RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $4,931 $4,931

R/W SUP $1,454 $1,454
R/W $3,008 $3,008

CON SUP $9,271 $9,271
CON $63,979 $63,979

TOTAL $6,385 $3,008 $73,250 $82,643
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And Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Los Angeles 7 2008C 168840 CTCO - 1.2 1.2 5
Project Title: Valley View/Route 5 Interchange Reconstruction

Sponsor: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Implementing

Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: In La Miranda and Santa Fe Springs – Valley View Avenue 5 Interchange

Description: Valley View/Route 5 Interchange Reconstruction

STIP Programming – RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,068 $1,068
PS&E $7,660 $7,660

R/W SUP $3,363 $3,363
R/W $22,011 $22,011

CON SUP
CON

TOTAL $8,728 $25,374 $34,102

 TCRP—Pending Application Approval                          (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W $23,000 $23,000

CON SUP
CON

TOTAL $23,000 $23,000

STIP Programming – Total                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,068 $1,068
PS&E $7,660 $7,660

R/W SUP $3,363 $3,363
R/W $45,011 $45,011

CON SUP
CON

TOTAL $8,278 $48,374 $57,102
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And Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Los Angeles 7 2008D 168850 CTCO - 2.4 2.4 5
Project Title: Carmenita Road/Route 5 Interchange Reconstruction

Sponsor: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Implementing

Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: In Norwalk and Santa Fe Springs – Carmenita Road at Route 5

Description: Carmenita Road/Route 5 Interchange Reconstruction

STIP Programming – RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W $6,458 $6,458

CON SUP
CON

TOTAL $6,458 $6,458

Local  – Proposition C Funds                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $470 $470
PS&E

R/W SUP
R/W

CON SUP
CON

TOTAL $470 $470

Local Federal – TEA-21 Demonstration Funds                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $3,830 $3,830
PS&E $2,943 $2,943

R/W SUP $3,195 $3,195
R/W $5,122 $5,122

CON SUP
CON

TOTAL $6,773 $8,317 $15,090

Local  – I-5 Joint Powers Authority Funds                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $470 $470
PS&E

R/W SUP
R/W

CON SUP
CON

TOTAL $470 $470
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TCRP—Application Approved                                               (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $290 $290

R/W SUP
R/W $33,460 $33,460

CON SUP
CON $37,250 $37,250

TOTAL $290 $33,460 $37,250 $71,000

STIP Programming – Total                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $4,770 $4,770
PS&E $3,233 $3,233

R/W SUP $3,195 $3,195
R/W $45,040 $45,040

CON SUP
CON $37,250 $37,250

TOTAL $8,003 $48,235 $37,250 $93,488

And Combines:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Los Angeles 7 2808 -- CTCO 2003-04 0.1 6.8 5
Project Title: Route 5 Corridor Widening and Reconstructing Interchanges

Sponsor: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Implementing

Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: In La Mirada, Norwalk and Santa Fe Springs – On I-5 from Orange County Line to Route 605 Junction

Description: Route 5 Corridor Widening for Mixed Flow lanes and HOV Lanes including Reconstruction of  Valley View
Avenue and Carmenita Road Interchanges

STIP Programming – GF-RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $455 $455
PS&E $7,370 $7,370

R/W SUP $5,273 $5,273
R/W $4,247 $4,247

CON SUP $12,611 $12,611
CON $56,070 $56,070

TOTAL $17,345 $68,681 $86,026

STIP Programming – RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,068 $1,068
PS&E $4,931 $7,660 $12,591

R/W SUP $1,454 $3,363 $4,817
R/W $31,477 $31,477

CON SUP $9,271 $9,271
CON $63,979 $63,979

TOTAL $6,385 $8,728 $34,840 $73,250 $123,203
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Local  – Proposition C Funds                                         (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $470 $470
PS&E

R/W SUP
R/W

CON SUP
CON

TOTAL $470 $470

Local Federal – TEA-21 Demonstration Funds           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $3,830 $3,830
PS&E $2,943 $2,943

R/W SUP $3,195 $3,195
R/W $5,122 $5,122

CON SUP
CON

TOTAL $6,773 $8,317 $15,090

Local  – I-5 Joint Powers Authority Funds             (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $470 $470
PS&E

R/W SUP
R/W

CON SUP
CON

TOTAL $470 $470

 TCRP—Pending Application Approval               (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W $23,000 $23,000

CON SUP
CON

TOTAL $23,000 $23,000

TCRP—Application Approved                             (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $290 $290

R/W SUP
R/W $33,460 $33,460

CON SUP
CON $37,250 $37,250

TOTAL $290 $33,460 $37,250 $71,000

STIP Programming – Total                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $455 $5,838 $6,293
PS&E $12,301 $10,893 $23,194

R/W SUP $6,727 $6,558 $13,285
R/W $4,247 $93,059 $97,306

CON SUP $21,882 $21,882
CON $157,299 $157,299

TOTAL $23,730 $16,731 $99,617 $179,181 $319,259
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BACKGROUND

This amendment delays $68,681,000 of a $86,026,000 Grandfathered Regional Improvement Program
(GF-RIP) funded interim High Occupancy Vehicle (HOV) lane project on Interstate 5 (I-5) in Los Angeles
County from FY 2001-02 to FY 2003-04 and combines it with three related Regional Improvement
Program (RIP), Local, TEA-21 Demonstration and Traffic Congestion Relief Program (TCRP) funded
adjacent projects on the same route to form a corridor to construct the ultimate widening to provide for
mixed flow lanes and HOV lanes.  The availability of up to $196,000,000 in TCRP funds for this segment
of I-5 has resulted in revising the original scope of the interim projects to ultimate widening.  There is no
change to Los Angeles County’s Unprogrammed Share Balance.

Two of the four projects being combined (PPNOs 2008 and 2008A) were programmed in the 1996 STIP
and 1998 STIP respectively.  These projects were programmed as Interim HOV lane projects due to lack
of sufficient funds to widen I-5 to provide for one mixed flow lane and an HOV lane in each direction.
The other two projects being combined, the Valley View Avenue Interchange (PPNO 2008C) and the
Carmenita Road Interchange (PPNO 2008D), were programmed in the 2000 STIP.

The Governor’s Traffic Congestion Relief Program (TCRP) included $196,000,000 to help fund the
ultimate widening and reconstruction of interchanges along this segment of I-5.  Of this amount,
$94,000,000 was previously earmarked for specific components of work:  ($71,000,000 was approved
for the Carmenita Road/Route 5 Interchange reconstruction (PPNO 2008D) and $23,000,000 was set aside
for the Valley View Avenue/Route 5 Interchange reconstruction (PPNO 2008A) pending the
Commission’s approval of the Project Application).

The Department is currently preparing Project Applications for the Commission’s approval to identify the
segments of I-5 that will receive the remaining $102,000,000 in TCRP funds designated for this portion of
I-5.  Due to the availability of these additional funds, the Department and LACMTA are proposing to
proceed with the ultimate widening of this segment of I-5 to provide one mixed flow lane and an HOV
lane in each direction.  To simplify programming, allow maximum flexibility in design, and expedite
construction of individual segments, this amendment consolidates all funding into a single project to be
designated as a corridor.  Allocations for individual construction contracts will be sought as the design for
each contract is completed.

ATTACHMENT
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Location:

Description:

In La Mirada, Santa Fe Springs and Norwalk
from  Orange County Line to Route 605
Junction

Corridor widening for mixed flow lanes and High
Occupancy Vehicle Lanes including reconstruction
of interchanges

07-Los Angeles-5
PPNOS  2008, 2008A, 2008C, 2008D
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Location Map

Industry

Hacienda Heights

Hacienda Heights
Rowland Heights

Industry
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